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Transportation Cabinet
Department of Highways
Frankfort, Kentucky 40622

Meeting Minutes

June 6,

2006

A Pre-bid conference was held for FE02 0025 0974 BO0089 010.54, in Lexington,

Kentucky (Dist. 7).

Present:

KYTC

Frankfort District 7
Mike Baase David Hughes

O'Dail Lawson

Contractors

Mike Xipolitas Vimas Painting Co., | Michael Kerpelis M + J Paint. Co.
Inc. Inc.

George Atsalakis Atsalis Brothers Steven M. Tirikos Panther Ind.
Painting Painting LLC

Mike Kalouris BridgesR. Us John Damalos Seminole

Equipment
Vladimir Bozovic VHP
Coatings Suppliers
| Wade Wright | Sherwin Williams Co.
A. Pre-Bid Conference

The meeting was convened at 2:40 P.M. (Eastern Time) by Bobby Meade, of the Central
Office.

Question and Answer



Q: O’ Dail Lawson asked this project was in the June letting.
A: Mr. Meade said that it isin the June 23" letting.

Q: Steven Tirikos from Panther Ind. Painting LLC asked when KYTC feelslikeit is
physically possible to get on this bridge.

A: Mr. Meade said he would let Katie Renfro answer this question because she knew
more details about the bridge than he did.

Q: Mr. Meade asked what is the current work schedule for the deck replacement and all
other work that was going to be done.

A: Katie Renfro stated that the replacement of the stringers and the new deck would be
compl ettr?d by July 21%. She also stated that the contractor could probably start work on
July 24

Q: Steven Tirikos from Panther Ind. Painting LLC asked if there is any of the aluminum
exposed from the deck.

A: Katie Renfro stated yes, the curbs and the under siding of the deck are made out of
aluminum.

Q Steven Tirikos from Panther Ind. Painting LLC asked what kind of restrictions KYTC
will have with blasting the steel next to the aluminum.

A: Mr. Meade stated that he assumed that the contractor would have to protect the
aluminum.

Q: Mr. David Hughes asked is the contractor going to close the road or is that going to
be left up to the department.

A: Mr. Meade stated that the road was already closed. Katie Renfro stated that all signs
were in place except for the detour signs.

Q: Mr. Meade asked Mr. Hughes what else would he like.
A: Mr. Hughes stated that was good enough as long as they know that those signs will
remain. Katie Renfro said they would leave them there.

Q: Mr. Meade asked if there was room at the end of the bridge for the contractor’s
hazardous waste site.

A: Katie Renfro stated there was alittle room at the end of the bridge. Mr. Hughes stated
that the only good area would be on the road.

Q: Mr. Hughes asked if the contract meant no road closure or no lane closure.
A: Mr. Meade stated that there is only one lane.

Q: Mr. Hughes asked if KYTC would have atwo level liquidated damages, meaning if
the contractor still had the closure up and it was after August 21% would they be charged
double.



A: Mr. Meade stated that the contractor would have to open the bridge up to traffic on
August 21 regardless.

Q: Mr. Hughes asked what if the contractor wanted to walk out on the bridge and started
to take down cables, is KY TC going to alow this or would they be charged.

A: Mr. Meade stated that was part of the work and they would be charged liquidated
damages.

Q: Steven Tirikos from Panther Ind. Painting LLC asked if they would be charged
liquidated damages after it past the date.
A: Mr. Meade stated yes.

Q: Mike Kaouris from Bridges R Us asked what if the other contractor is not done and
they cannot get on the bridge.

A: Mr. Meade stated that if the other contractor was not done by July 31%, then KYTC
would have to negotiate something else with the contractor. Katie Renfro stated that the
other contractor would be done.

Q: Mike Kalouris from Bridges R Us asked how they were going to protect deck and the
aluminum.

A: Mr. Meade stated that KY TC wants to protect the aluminum deck and other structural
aluminum. Katie Renfro stated that she did not want it painted.

Q: Mr. Baase stated that there would be new steel on this bridge, that was already primed
with a zinc coating, and that this new steel would not be blasted. Mike Kalouris from
Bridges R Us asked how come.

A: Mr. Baase stated because it is new steel and new zinc. SEE FOLLOWING ANSWER

Q: Mike Kalouris from Bridges R Us asked what about if they used a different supplier.
A: Mr. Baase stated as long as the contractor was using organic zinc it shouldn’t make a
difference. Mr. Meade stated to blast off the zinc and put the same system on the new
steel.

Q: George Atsalakis from Atsalis Brothers Painting asked what are the weight restrictions
on the bridge.
A: Katie Renfro stated that there would be no weight restrictions on the bridge.

Q: Mike KerpelisfromM & JPainting Co. asked if there was a detour around the bridge.
A: Mr. Meade said yes, but it is along way.

Q: Mike KerpelisfromM & JPainting Co. A Contractor asked if there is enough room
at the bridge to turn atruck around.

A: Katie Renfro sated that there is alittle farm area to turn around, depending on the
weight of the contractor’ s equipment and rain could be afactor.



Q: Steven Tirikos from Panther Ind. Painting LLC asked if it was possible to do an SP14
on azinc system.

A: Mr. Meade stated yes, that this steel has mill scale on it and by the time you remove
90% the old coating will be gone and the rust will be gone.

Q: Steven Tirikos from Panther Ind. Painting LLC stated that the way the SP14 is written
you can leave 10%. Assuming that there is 10% left the zinc will pop that 10% off.
A: Mr. Meade stated that if that happensit isKYTC's problem.

Q: Steven Tirikos from Panther Ind. Painting LLC asked why not ask for an SP6 or SP10.
A: Mr. Meade stated that KY TC has done the same system over SP14 on many bridges
before and have not seen that happen.

Q: George Atsalakis from Atsalis Brothers Painting asked about one of the drawings that
is showing a spacer above the stringers. He asked about the thickness of that spacer.

A: Katie Renfro stated at least 1/8 inch and maybe even 1/2 inch.

Q: Mr. Baase asked what is the composition of the spacer.

A: Katie Renfro stated that it is structural steel

Minutes submitted by: Rick Y ounce

Approved by: Bobby Meade



